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Belton T. Zceigler Pope Zeigler, 11.C
POPE ZEIGLER Purtner 1411 Gervais St., Ste 300
LAW FIRM bzeigler@@popezeigler.com Post Office Box 11509
COLUMBIA | GHARLOTTE main 803 354.4900 Columbia, SC 29211
Fax 303 354.4899 popezeigler.com

November 15, 2010

VIA HAND DELIVERY

The Honorable Jocelyn Boyd

Chief Clerk and Administrator P
Public Service Commission of South Carolina [
101 Executive Center Drive (29210)

Post Office Drawer 11649

Columbia, South Carolina 29211

RE:  Petition of South Carolina Electric & Gas Company for Updates and Revisions
to Schedules Related to the Construction of a Nuclear Base Load Generation
Facility at Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

South Carolina Electric & Gas Company (“SCE&G” or “Company”), pursuant to S.C.
Code Ann. § 58-33-270(E) (Supp. 2009) petitions the Public Service Commission of South
Carolina (the “Commission”) for an order approving an updated capital cost schedule for the
construction of two 1,117 net megawatt nuclear units (the “Units”) to be located at the V. C.
Summer Nuclear Station site near Jenkinsville, South Carolina. SCE&G is also petitioning the
Commission to enter a confidentiality order protecting certain commercially sensitive
information from disclosure, as set forth below.

As you are aware, on August 9, 2010, the South Carolina Supreme Court (the “Supreme
Court”) issued its opinion in the matter of South Carolina Energy Users Comm. v. South
Carolina Pub. Serv. Comm’n, Op. No. 26856 (S.C. Sup. Ct. filed August 9, 2010) (Shearouse
Adv. Sh. No. 31 at 117) (the “Opinion”). This case involved an appeal of the Public Service
Commission of South Carolina’s Order No. 2009-104(A) on the issue of whether the Base
Load Review Act authorized the Commission to approve capital cost contingencies in the
capital costs estimates for the Units. In that Opinion, the Court ruled that Contingency costs
which had not been itemized or designated to specific cost categories were not permitted as
part of approved capital cost schedules under the Base Load Review Act. The effect of this
decision was to require the removal of $438,291,000 in projected contingency costs from the
capital cost schedules approved in Order No. 2009-104(A) and Order No. 2010-12. In its
Opinion, the Supreme Court acknowledged that S.C. Code Ann. § 58-33-270(E) allows
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SCE&G to petition the Commission to update the capital cost schedule for the Units as
SCE&Q identifies and itemizes specific items of cost.

In compliance with the Opinion, and in accordance with the provisions of S.C. Code
Ann. § 58-33-270(E), SCE&G petitions the Commission for an order approving an updated
capital cost schedule for the Units that reflects a) the removal of the contingency funds
approved in Order No. 2009-104(A) and b) incorporates the specificly identified and
reclassified costs as set forth in the petition.

As part of its petition, SCE&G is filing as an exhibit a redacted and unredacted copy of
its restated and updated construction expenditures. Therefore, SCE&G is filing both a Public
Version and a Confidential Version of its Request. In both versions the Company’s restated
and updated construction expenditures is designated as Exhibit 1. The Confidential Version
Exhibit 1 of the filing contains confidential information related to the pricing and pricing terms
of the Engineering, Procurement and Construction Agreement (“EPC Contract”) between
SCE&G and a consortium consisting of Westinghouse Electric Company, LLC and Stone &
Webster, Inc. (collectively, “Contractor”). The EPC Contract contains confidentiality
provisions that require SCE&G to protect proprietary information that the Contractor believes
to constitute trade secrets and to be commercially sensitive. The Contractor has requested that
SCE&G maintain the confidentiality of certain information contained in Exhibit 1. It is this
confidential information that has been redacted from the Public Version of the exhibits.

In keeping with the Contractor’s request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that the Confidential Version of the petition
contains protected information and issue a protective order barring the disclosure of Exhibit 1
of the petition under the Freedom of Information Act, S.C. Code Ann. §§ 30-4-10 ef seq., S.C.
Code Ann. Regs. 103-804(S)(1), or any other provision of law, except in its public form.
Pursuant to 26 S.C. Code Regs. 103-804(S)(2), the determination of whether a document may
be exempt from disclosure is within the Commission’s discretion. Such a ruling in this
instance would be consistent with the Commission’s prior rulings in Docket No. 2008-196-E
and Docket No. 2009-211-E finding, among other things, the pricing and pricing terms of the
EPC Contract to be confidential and issuing a protective order barring the disclosure of related
information. See Commission Order Nos. 2008-467 and 2008-696, as amended by Order No.
2008-739, issued in Docket No. 2008-196-E; and Commission Order No. 2009-401 issued in
Docket No. 2009-211-E.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the petition is as
follows:

Concentrating on public finance, governmental and utility representation.
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1. A true and correct copy of the Confidential Version of the Request in a sealed
envelope marked “CONFIDENTIAL.” Each confidential page of the
Confidential Version of the Request is also marked “CONFIDENTIAL.”

2. One original and ten copies of a redacted Public Version of the Request for
filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential Version of the above-referenced documents, that the Commission
notify SCE&G of such request and provide it and the Contractor with an opportunity to obtain
an order from this Commission or a court of competent jurisdiction protecting the Confidential
Version of these documents from disclosure.

If you have any questions regarding these matters, please advise.
Very truly yours,
TN y
//%fﬁ——\ /s
Belton T. Zeigl

BTZ/led
Enclosures

cc: Dukes Scott
John W. Flitter
Nanette S. Edwards, Esquire
Shannon Bowyer Hudson, Esquire
(all via hand delivery w/enclosures)

Concentrating on public finance, governmental and utility representation.
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In Re: Petition of South Carolina Electric & ) PETITION FOR_UPDATES AND
Gas Company for Updates and Revisionsto ) REVISIONS TO CAPITAL COST
Schedules Related to the Construction of a ) SCHEDULES
)
)

Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

South Carolina Electric & Gas Company (“SCE&G” or the “Company”) hereby petitions
the Public Service Commission of South Carolina (the “Commission”) for an order approving an
updated capital cost schedule for the construction of two 1,117 net megawatt nuclear units (the
“Units”) to be located at the V. C. Summer Nuclear Station site near Jenkinsville, South
Carolina. This petition is filed pursuant to the provisions of the Base Load Review Act, S.C.
Code Ann. § 58-33-270(E) (Supp. 2009) and in response to the opinion of the South Carolina

Supreme Court in South Carolina Energy Users Comm. v. South Carolina Pub. Serv. Comm’n,

388 5.C. 486, 697 S.E.2d 587 (2010) (the “Opinion”). In accordance with the provisions of the
Base Load Review Act, S.C. Code Ann. § 58-33-270(E), SCE&G would respectfully show to the
Commission the following:

l. SCE&G is a corporation duly organized and existing under the laws of the State
of South Carolina, with its principal offices at 220 Operation Way, Cayce, South Carolina,
29033.

2. SCE&G is engaged in the business of generating, transmitting, and delivering

electricity and providing electric service to the public for compensation. SCE&G owns and



operates an integrated electric utility system that serves over 652,000 customers in 24 counties in
central and southern South Carolina.
3. Corporate legal counsel for SCE&G in this proceeding are as follows:

- K. Chad Burgess
Matthew W. Gissendanner
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, SC 29033
(803) 217-8141
chad.burgess@scana.com
matthew.gissendanner@scana.com

Private legal counsel for SCE&G in this proceeding are as follows:
Belton T. Zeigler
Lee E. Dixon
Pope Zeigler, LLC
P.O. Box 11509
Columbia, SC 29211
(803) 354-4949
bzeigler@popezeigler.com
Idixon@popezeigler.com

All correspondence and any other matters relative to this proceeding should be addressed
to these representatives.

4. In Docket No. 2008-196-E, SCE&G sought approval of a Combined Application
for a Certificate of Environmental Compatibility and Public Convenience and Necessity and for
a Base Load Review Order for the Construction and Operation of a Nuclear Facility in
Jenkinsville, South Carolina for the Units. Pursuant to S.C. Code Ann. § 58-33-250(2), SCE&G
provided a schedule of the anticipated components of capital cost related to the construction of

the Units which was attached to that application and identified as “Exhibit F.” In addition to

showing the anticipated components of capital costs for the project, Exhibit F showed the costs



broken down into the seven cost categories contained in the Engineering, Procurement and
Construction Agreement (the “EPC Contract”) for construction of the Units as well as owner’s
costs and transmission costs.

5. Exhibit F contained SCE&G’s cost forecast showing that it could construct the
Units for a total cost to SCE&G of approximately $4.5 billion in 2007 dollars.! Of this amount,
approximately $438,291,000, or slightly less than 10%, represented contingency costs that
SCE&G had estimated to be necessary to cover changes in its capital cost forecasts.

6. Following a full hearing on the Combined Application, the Commission issued
Order No. 2009-104(A) in which it approved the approximately $4.5 billion capital cost schedule
for the Units.

7. The South Carolina Energy Users Committee (“SCEUC”) appealed Commission
Order No. 2009-104(A) to the South Carolina Supreme Court.

8. In Docket No. 2009-293-E, SCE&G requested that the Commission approve
updated construction milestones for the project and an updated capital cost schedule for the
project. The updated capital cost schedule did not alter the total estimated capital cost for the
Units of $4.5 billion in 2007 dollars but changed the timing of certain costs.

9. In Order No. 2010-12, dated January 22, 2010, the Commission approved
SCE&G’s request. Based on escalation indices current at the time, the $4.5 billion approved
capital cost schedule resulted in a total cost for SCE&G’s share of the Units of $6.8 billion in
escalated dollars.

10. On August 9, 2010, the Court issued its Opinion in the SCEUC’s appeal of Order
No. 2009-104(A). In that Opinion, the Court ruled that Contingency costs which had not been

itemized or designated to specific cost categories were not permitted as part of approved capital

! Unless otherwise noted, all amounts reflect SCE&G’s portion of the cost of the Units.
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cost schedules under the Base Load Review Act. The effect of this decision was to require the
removal of $438,291,000 in projected contingency costs from the capital cost schedules
approved in Order No. 2009-104(A) and Order No. 2010-12.

11. In its Opinion, the Supreme Court acknowledged that S.C. Code Ann. § 58-33-
270(E) allows SCE&G to petition the Commission to update the capital cost schedule for the
Units as SCE&G identifies and itemizes specific items of cost and reclassifies contingency costs
to the approved capital cost schedule. The Court noted that “the General Assembly anticipated
that construction costs could increase during the life of the project. Under section 58-33-270(E),
SCE&G may petition the Commission for an order modifying rate designs.” South Carolina

Energy Users Comm. v. South Carolina Pub. Serv. Comm’n, 697 S.E.2d at 592.

12. SCE&G signed the EPC Contract with Westinghouse/Stone & Webster on May
23,2008. Since that time, SCE&G has accelerated and expanded the staffing of its New Nuclear
Deployment team. That team now includes a total of approximately 126 full-time employees to
oversee the construction, licensing, and start-up of the Units and also to provide for recruiting,
hiring and training of the initial staff to operate and maintain the Units.

13.  SCE&G has also assembled a New Nuclear Deployment Finance team, now
numbering approximately nine full-time professionals, to provide financial oversight for the
project, to oversee and administer all budgets of the project and to ensure compliance by
Westinghouse/Shaw with the pricing provisions and commercial terms of the EPC Contract.

14, As these teams have generated more detailed staffing, hiring and training plans
for the project, they have continued to update and refine SCE&G’s forecasts of the cost of their

efforts and the cost of the project.



15. On August 15, 2010, pursuant to S.C. Code Ann. § 58-33-277, SCE&G filed its
quarterly report concerning construction of the Units for the second quarter of 2010 (the “Second
Quarter 2010 Report.”) In that report, SCE&G identified and reclassified from contingency
expenses approximately $81.3 million in costs associated with construction of the Units. These
reclassified costs included such things as the cost of a limited scope simulator to accelerate the
training program for operators of the Units, the costs of upgrading the Parr Road which had
experienced intensive use during the early stages of the project, costs associated with the
recruitment, hiring and training of operating personnel for the Units, costs associated with an
expanded team of accounting and auditing professionals to oversee and administer the pricing
and commercial terms of the EPC Contract and the budget for the project, and other costs
associated with the construction, permitting and licensing of the Units.

16. Since the date of the Second Quarter 2010 Report, SCE&G has entered into an
agreement with Westinghouse/Shaw under which Westinghouse/Shaw will assume the price risk
on an additional $320 million of the cost of building the Units. This amount will now be
classified under the fixed/firm categories of the EPC Contract and as a result, approximately
two-thirds of the costs under the EPC Contract are now either fixed or firm subject to defined
escalation rates. The cost charged by Westinghouse/Shaw for assuming the price risk associated
with these additional budget items represents approximately $10 million in capital costs. The
other EPC Contract change orders to date have totaled $1.5 million.

17. Inaddition, since compiling its Second Quarter 2010 Report, SCE&G has updated
its assessment of the cost of certain transmission work that it will undertake in the Unit 1
switchyard to accommodate placing power from Units 2 and 3 onto the grid. This work is

subject to the extensive engineering, testing, and documentation requirements that apply to



projects involving transmission facilities that supply off-site power to nuclear units licensed by
the Nuclear Regulatory Commission and subject to the safety standards followed by the nuclear
power industry. The Company has reclassified $13 million in costs to reflect the cost of meeting
these standards when netted against other changes in the forecast of transmission costs.

18. In addition, since the Opinion was filed, SCE&G has accelerated its review and
updating of cost forecasts for the Units to identify and itemize specific costs related to
construction of the Units so that they can be reclassified from contingency funds to designated
cost projections to the greatest extent possible. This effort has included, among other things,
additional work to itemize the costs associated with ensuring that an adequate number of fully
trained personnel are recruited, hired and fully trained to undertake opérations of the Units as
they come into commercial operations, and a review of other items of owner’s costs associated
with the project. As a result, SCE&G has reclassified approximately $114.6 million in Owner’s
Costs.

19. Accordingly in Exhibit 1 attached to this filing, SCE&G is providing the
Commission with an updated capital costs schedule for the Units that includes the following
changes from the previously approved schedules:

(a) The updated capital costs schedule removes the $438,291,000 in
contingency costs that were authorized in Order No. 2009-104(A).

(b) The updated capital cost schedule includes designated and itemized capital
costs that have been incurred or are now anticipated to be incurred since
the issuance of Order No. 2009-104(A) (the “Reclassified Capital Costs”).
The amount of Reclassified Capital Costs reflected in this filing is
approximately $174 million. These costs either have been incurred to date
or are anticipated to be incurred before completion of the project in 2019.

©) The updated capital cost schedule reflects the most current schedule for
incurring capital costs and reflects all timing changes related to the
schedule for incurring capital costs that SCE&G has recognized since
Order No. 2010-12.



20.  Asset forth in Exhibit 1, the updated capital cost schedule in 2007 dollars
including the Reclassified Capital Costs referenced above but without contingencies is
approximately $4.3 billion, which is $264 million less than the $4.5 billion schedule with
contingencies that the Commission approved in Orders No. 2009-104(A) and 2010-12.

21.  For ease of reference, Exhibit 2 provides information showing the variation
between the capital cost schedule approved by the Commission in Order No. 2010-12 net of
contingency funds and the capital cost schedule contained in Exhibit 1.

22.  The updated capital cost schedule set forth in Exhibit 1 also reflects the most
current inflation indices applied as mandated by the Commission in Order No. 2009-104(A).
The updated capital costs schedule in future dollars, including Allowance for Funds Used During
Construction, is approximately $5.8 billion which is approximately $1 billion less than the
similar forecast of costs and escalation reflected in Order No. 2010-12. This change is primarily
due to changes in escalation which will vary from year to year. Exhibit 3 provides a
reconciliation showing the components of this $1 billion reduction in forecasted cost as well as a
comparison of the escalation rates reflected in Order No. 2010-12 to the escalation rates reflected
in the current forecasts.

23. Pursuant to S.C. Code Ann. § 58-33-270(E), when a utility petitions for
adjustments in the capital cost schedule for a project being constructed under the Base Load
Review Act, the Commission “shall grant the relief requested if, after a hearing, the commission
finds: (1) as to the changes in the schedules, estimates, findings, or conditions, that the evidence
of record justifies a finding that the changes are not the result of imprudence on the part of the

utility . . ..”



24.  The Reclassified Capital Costs reflected in Exhibit 1 are the result of normal and
prudent revisions, changes and refinements in construction cost estimates which are to be
expected for a project of this scope.

25.  The capital cost schedule contained in Exhibit 1 contains no contingencies or
other provisions for the additional capital costs that may be identified and reclassified to specific
items of cost in the future as construction of the Units proceeds. SCE&G reserves the right to
update this schedule during the pendency of this proceeding as additional items of cost are
identified and reclassified to specific items of cost.

26.  The schedule contained in Exhibit 4 to this petition contains an update of the
schedule of anticipated revenue requirements and rate adjustments related to construction of the
Units over the life of the construction project. This schedule removes the originally-forecasted
$438,291,000 contingency, includes the $174 million in newly Reclassified Capital Costs
submitted here, updates the cost projections for current escalation indices and current schedules
under which costs are anticipated to be incurred. All other assumptions as to operating and fuel
costs, federal production tax credits and other items remain the same. As compared to the
projections current at the time that Order 2009-104(A) was issued, the average annual rate
adjustment associated with construction of the Units has dropped from 2.49% to 2.18%,
primarily due to changes in escalation rates.

27. SCE&G will continue to monitor and evaluate this schedule of capital costs as
costs for the project become more clearly defined. To the extent future revisions or updating of
Exhibit 1 or other revisions under S.C. Code Ann. § 58-33-270(E) are required, SCE&G will
propose such changes for review by the Commission, either through updating Exhibit 1 during

this proceeding or through other means.



WHEREFORE, South Carolina Electric & Gas Company respectfully requests that the

Commission set the current matter for hearing and thereafter, pursuant to S.C. Code Ann. § 58-

33-270(E), approve the updated capital cost schedule attached as Exhibit 1, as it may be

amended during the pendency of this proceeding, as the operative schedule for construction of

the Units under S.C. Code Ann. § 58-33-275(A), and other relief as may be appropriate.

Date: November 15, 2010.

Respectfully submitted,

KNl 30

K. Chad Burges{/ 4

Matthew W. Gissendanner

South Carolina Electric & Gas Company
Mail Code C222

220 Operation Way

Cayce, SC 29033

(803) 217-8141
chad.burgess@scana.com
matthew.gissendanner@scana.com

Belton T. Zeigler

Lee E. Dixon

Pope Zeigler, LLC

P.O. Box 11509
Columbia, SC 29211

(803) 354-4949
bzeigler@popezeigler.com
ldixon@popezeigler.com

Attorneys for South Carolina Electric & Gas Company



LIST OF EXHIBITS

EXHIBIT 1 - An updated capital cost schedule for the Units which if approved will replace
Exhibit F of the original Combined Application for a Certificate of Environmental
Compatibility and Public Convenience and Necessity and for a Base Load Review
Order for the Construction and Operation of a Nuclear Facility in Jenkinsville,
South Carolina, as approved in Order No. 2009-104(A) and as updated in Order
No. 2010-12.

EXHIBIT 2 — A schedule showing the variation between the capital cost schedule approved by
the Commission in Order No. 2010-12, net of contingency funds, and the capital
cost schedule contained in Exhibit 1.

EXHIBIT 3 — A schedule showing the reconciliation of the gross construction dollars shown in
Exhibit 1 to those approved by the Commission in Order No. 2010-12 which
included contingency funds and their associated escalation and which reflected
escalation rates current at the time that Order 2010-12 was issued.

EXHIBIT 4 — An updated schedule of the anticipated revenue requirements and rate adjustments
related to construction of the Units over the life of the construction project which
incorporate the reclassifications of costs set forth in Exhibit 1 and 2 but otherwise
reflects all assumptions as to fuel costs, production tax credits and other matter
contained in South Carolina Electric & Gas Company's Request For Approval Of
Revised Rates, Docket No. 2010-157-E.
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